

**AT WORK- ICT based evaluation methodology
To assess the social impact of work-linked training**

**3rd Transnational Meeting AGENDA
13-14.02.2019**

Visarion Street. No. 13, sector 1, Bucharest, Romania

Day 1, 13.02.2019

Time	Subject	Coordinator
9.30 - 10.00	Opening and welcome newcomers to the ATWORK project	Liliana Grecu and AE
10.00 -13.30	<p>Intellectual output (IO) 1 – AT WORK evaluation framework to assess the social impact of the work-linked training.</p> <p>General review of the project, with special emphasis on:</p> <p>Task 2: Definition of ATWORK theoretical framework for evaluation.</p> <p>Review of established deadlines and set next deadlines for the execution of the following tasks.</p>	All partners
Lunch		
15.00 -17.30	<p>Intellectual output (IO) 1 – AT WORK evaluation framework to assess the social impact of the work-linked training.</p> <p>General review of the project, with special emphasis on:</p> <p>Task 3: Development of ATWORK ICT based platform.</p> <p>Task 4: ATWORK handbook</p> <p>Task 5: Testing and validation</p> <p>Review of established deadlines and set next deadlines for the execution of the following tasks.</p>	All partners
End of first working session		
Cultural Visit around & Informal Dinner		

Day 2, 14.02.2019

Time	Subject	Coordinator
9.00 - 9.30	Monitoring and Quality Management: <ul style="list-style-type: none"> - Evaluation and monitoring activities. - External evaluators 	36,6 COMPETENCE CENTER -PO AEM -ES
9.30 -11.00	Dissemination and Exploitation: <ul style="list-style-type: none"> - Website, social networks and newsletter. - Multiplier events. Dates and content. - Definition of target groups. - Review of the Plan of dissemination activities. - Review of the Plan of exploitation activities. 	AEM – ES Dramblys -ES All partners
11:00– 11:30	Coffee - break	
11:30– 12:30	Coordination and project management <ul style="list-style-type: none"> - Schedule of following instalments and reports. - Review of pending documentation of each partner for the realization of the next Reports. - Update of information of October report to the NA. - Review of activities to report according to the Application form. - Confirmation of dates set on the next ATWORK Transnational meetings. - III Transnational Meeting Evaluation. 	AEM – ES All partners
<i>End of the meeting</i>		